

**CHANGE ORDER #01
TO WORK ORDER #2020-01
MASTER SERVICES AGREEMENT, DATED February 13, 2020**

This Change Order is made and entered into this **1st day of July, 2020**, by and between **WATERFALL METROPOLITAN DISTRICT NO. 1**, (the “District”), and **DAVINCI SIGN SYSTEMS, INC.** (“Contractor”), collectively, the “Parties,” and is hereby issued to modify the terms of that certain **Work Order #2020-01** (“Work Order”) executed by the Parties pursuant to the terms of the Agreement (as defined herein). Unless otherwise defined herein, all capitalized terms shall have the meaning given to them in that certain Master Services Agreement dated **February 13, 2020** between the District and Contractor, (the “Agreement”).

1. Services. The Parties hereby acknowledge and agree that the Services to be provided by the Contractor pursuant to the Work Order are hereby modified as set forth in **Exhibit B-1** attached hereto and further described as follows: **Waterfall 1 O&M: Apply Rubber Top Coat to Monument Sign**.

2. Compensation. Contractor hereby agrees to perform such Services as set forth in Paragraph 1 to this Change Order and the District hereby agrees to pay Contractor for the satisfactory performance of the Services **a lump sum amount of \$997.00**, as set forth in **Exhibit B-1** attached hereto. The District’s payment obligation set forth in this Paragraph 2 is subject to the annual appropriation of funds by the District, as set forth in Section 13 of the Agreement. The District has appropriated sufficient funds to compensate Contractor for Services rendered pursuant to this Change Order for the current fiscal year. Payment by the District for any Services rendered by Contractor in the subsequent fiscal year shall be subject to the District appropriating such funds for payment for the subsequent fiscal year.


3. Term. The term of this Work Order shall begin on the date set forth above, shall be effective as of such date regardless of the date of execution hereof, and shall terminate **December 31, 2020**.

4. Modification. This Change Order may not be amended, modified or changed, in whole or in part, except by a new Change Order executed by the District and the Contractor.

5. Integrated Agreement. This Change Order has been issued pursuant to, and is hereby made a part of, the Agreement and **Work Order #2020-01**. Except as otherwise provided herein, the terms and conditions of the Agreement and **Work Order #2020-01** remain in full force and effect and shall apply to this Change Order.

IN WITNESS WHEREOF, the Parties have executed this Change Order as of the **1st day of July, 2020.**


WATERFALL METROPOLITAN DISTRICT NO. 1:

DocuSigned by:

A307B4C127314C0...

By: Ryan Abbott

Its: Assistant Director of Management and Administration

DAVINCI SIGN SYSTEMS, INC.:

DocuSigned by:

03F36ED2863B41C...

By: Jerry Zito

Its: Estimating Manager/Project Manager

EXHIBIT B-1 TO CHANGE ORDER #01
SCOPE OF SERVICES AND PAYMENT FOR SERVICES



4496 Bents Drive
 Windsor, CO 80550
 970-203-9292
 970-203-9293 fax

CHANGE ORDER AGREEMENT # 1

CLIENT: Waterfall Metro District #1
 PROJECT: Boyd Lake Waterfall Sign Refurbish
 DATE OF CHANGE ORDER: 7/1/2020

DaVinci Work Order # BLW 6488-20-S
 P.O. # (if applicable)

DESCRIPTION OF CHANGE:
 Calk existing large cracks in wood seams & fill areas that have excessive decay
 Apply new liquid rubber coat to top of wood element only
 to seal & reather protect wood from further damage

Original Contract Amount		\$11,831.00
Adjustment with this change		\$997.00
Previous Change Order #		\$0.00
Previous Change Order #		\$0.00
Previous Change Order #		\$0.00
New Contract Amount		\$12,828.00

I hereby authorize the above change(s) in work and agree to honor as per the terms and conditions of original agreement.

Customer Acceptance Signature _____ Title _____ Date _____

For Office Use Only:
 Approved By:
 Date: